SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:18 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 469 Const Calendar Day: 232 Date: 22-Jan-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  05:45 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

cable erection

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of suspender ropes & main Cable

- Modification work on suspender clamps

- Work on the East saddle bearings

Today | was inspecting James Beninghove’s crew on work at the East saddles & a portion of Tony
Costas’s crew on CCO-268 work of modifying suspender clamps. See the diaries of L. Woo, R. Feather, &
A. Iranmenesh for additional details of Cable field work.

- | arrived at the pier 7 office at 06:50. | had a conversation with Roman Granados regarding some of the
details of the work at the East saddle bearings since he wanted me to inspect that work today.

- At 07:30, | arrived on the bridge. James’ crew was match marking & drilling the bearing plates
underneath the eastbound East saddle. Tony’s crew was offloading material from a barge.

Work at the East saddle bearings (eastbound bridge):

- This work had started yesterday with the match marking of the bearing plates & drilling of 1 of the 3
bearing plates.

- Today, 2 of the bearing plates were drilled, with the holes shifted 7mm from the match-marked location.
- The drilled holes received 1 coat of MC zinc 100 organic primer.

- The bearing plates were re-installed.

- 1 did a final check of some of the bolt holes. There is an offset of about 7mm between the bearing plate
holes & the holes in the saddle. This is in accordance with RFI-3166.

Work at the East saddle bearings (westbound bridge):

- All 3 of the bearing plates were match-marked with the holes in the saddle, & then the bearings were
removed for drilling the holes.

- All 3 of the bearing plates were drilled, with the holes shifted 7mm from the match-marked location.

- The drilled holes received 1 coat of MC zinc 100 organic primer.

- The bearing plates were re-installed.

- 1 did a final check of some of the bolt holes. There is an offset of about 7mm between the bearing plate
holes & the holes in the saddle. This is in accordance with RFI-3166.

CCO0-268 work on modifications to suspender clamps:
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- Augie Solis & Robert Larue worked 9 hours on this CCO work today (7 regular hours & 2 OT hours)

- The modification work included: 1) installing a jack on the suspender ropes near the clamp; 2) removing
the plate between the ropes of the suspender clamp; 3) coming up on the jack to bring the ropes neared to
one another by about 100mm; & then 4) installing the new plate on the suspender clamp.

- The old bolts with tri-lock nuts were discarded, & new bolts were used.

- Work was completed at the following locations today: 78S, 80S, 92S, 94S, & 94N.

- Work was started at PP 92N today, but not completed.

Other work:

- Also today, | did some punch-list inspection of the cable wrapping on the South main-span. | had
previously looked at the starts & ends of the wrapping bays. Today | checked all of the butt-splice
locations from PPs 44N to 90N. A list of the locations that needed additional work was given to ABF
Engineer Ben Jones & foreman Mike Draper.

- At 16:45, | left the bridge.
- From 17:00 until 17:15, | spoke with Warren Collins to give him an update from the field.
- From 17:15 until 17:45, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM THOMAS CERVANTES 0.00 0.00 0.00 0.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker JINM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
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